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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Senior Director of 
FFTF Closure/(509) 376-0604 

FFTF Failed Fuel Pin from Pin 
Container ID69C-9 Identified 

Fuel being loaded in the IEM Cell.
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Notable Accomplishments

IDS Sodium Drain:  Work has begun on the three major activities: providing heat to the lower portion 
of the vessel (existing trace heat failed); design and fabrication of equipment for removing sodium from 
the Core Component Pots (and then removing the pots); preparation of the actual drain procedure. 

System Deactivation:  The deactivation of System 81B, Reactor Primary Sodium Processing, was 
completed.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2005.

FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (+$2.1M/+42.2%):  The November schedule performance is primarily due to the 
progress on fuel offload activities.  

Cost Performance (+$1.9M/+27.0%):  The November cost performance is primarily due to progress on
fuel offload.

FY 2006 Funds vs. Spend Forecast ($M)
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Completion
FFTF Project $5.1 $7.2 $5.3 $2.1 42.2% $1.9 27.0% $42.0

Numbers are rounded to the nearest $0.1M.
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FY 2006 Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Milestone Title Type Due Date Actual Date
Forecast 

Date Status/Comments

RL42-1a3 Complete loading and transferring ten additional 
Interim Storage Casks

PI 3/31/2005 8/9/2005 Complete

M-81-13 
(BM-81-13)

Complete reactor & HTS sodium drain TPA 6/30/2005 6/21/2005 Complete

M-81-11
(BM-81-11)

Submit FFTF end point criteria document TPA 8/31/2005 7/7/2005 Complete

RL 42A-1b Complete FFTF sodium drain from the reactor 
vessel and the Fuel Storage Facility vessel

PI 9/30/2005 9/1/2005 Complete

RL 42A-1a1 Process fuel assemblies PO-4, SRF-3, & SRF-4, 
which require disassembly

PI 11/30/2005 11/9/2005 Complete

RL 42A-1a3 Complete loading of six additional Interim Storage 
Casks and place in the 400 Area Interim Storage 
Area

PI 11/30/2005 9/27/2005 Complete

RL 42A-1a2 Process fuel assembly ACN-1, which requires 
disassembly

PI 3/31/2006 3/31/2006 On schedule

RL 42A-1a4 Complete loading of three additional Interim 
Storage Casks and place in the 400 Area Interim 
Storage Area

PI 3/31/2006 3/31/2006 On schedule

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.2 2.8 3.0 2.5 3.0 3.6 3.6 3.9 4.9 3.8 4.3 4.3

Monthly BCWP 3.9 3.3

Monthly ACWP 1.9 3.4

FYTD BCWS 2.2 5.1 8.0 10.6 13.6 17.2 20.9 24.7 29.6 33.4 37.7 42.0

FYTD BCWP 3.9 7.2

FYTD ACWP  1.9 5.3
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